

Discussion Group Attribute Management

Quarterly Report

9 November 2011

1. Convened Group
2. Confirmed Charter
3. Established Goals
 - a. 30 days -> create and build repository
 - b. 90 days -> identify gaps in attribute management state of the practice
 - c. 180 days -> develop action plan and deliverable as based on gaps as identified in 90 day plan
4. Election of Officers